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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

HARBOR-UCLA MEDICAL CENTER
SURGERY/EMERGENCY REPLACEMENT PROJECT
APPROVE VARIOUS ACTIONS

SPECS. 5110 AND 6779; C.P. 69220
SUPERVISORIAL DISTRICT 2

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF HEALTH SERVICES THAT YOUR BOARD:

1. Approve the use of design-build contracting process for the implementation
of the Harbor-UCLA Medical Center Surgery/Emergency (S/E) Replacement
project (C.P. 69220).

2. Approve the Standard Prequalification Questionnaire (Enclosure B),
authorize prequalification of Design-Build Entities based on the stated
criteria for the Harbor-UCLA Medical Center S/E Replacement project
(C.P. 69220), and authorize the Director of Public Works to advertise for
prequalification questionnaires to be received on July 31, 2007.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

Approval of the recommended actions will authorize design-build contracting as the
method for project implementation, including prequalification of design-build entities
using the proposed criteria and questionnaire for the Harbor-UCLA Medical Center S/E
Replacement project. This strategy will significantly reduce the County's exposure to
construction delay risk, streamline the overall project delivery, and provide the best
opportunity to optimize contractor interest and participation in the project.
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The Harbor-UCLA Medical Center S/E Replacement project is comprised of three
phases of work, each utilizing procurement methods selected as most advantageous for
managing potential construction and delay risks. Phase I, the preliminary construction
activities to clear the project site, requires an incremental contracting approach adapting
to ongoing hospital operations with minimal impact to the construction budget. As
approved by your Board in October 2006, construction of Phase | is being completed
using Job Order Contracting, purchase orders, and limited lump-sum, low-bid
contracting processes. Phase I, the 190,300-square-foot hospital addition containing
new surgery, emergency, and central sterile facilities and related site work, will be
completed by a design-build team that can effectively resolve complex planning, design,
and construction requirements via team integration and shared responsibility. Phase IlI
will likely use the Job Order Contracting process to complete medical tenant
improvements required to remodel 45,000 square feet in the existing hospital that will be
vacated following completion of the new S/E building.

Design-Build Project Implementation

On February 6, 2007, your Board approved, in concept, the use of design-build
contracting for the Harbor-UCLA Medical Center S/E Replacement project. Based on
this approval, the architect (Leo A. Daly/HKS) has developed bridging documents that
will be used in the selection of a design builder. The bridging documents reflect the
current structural and exterior cladding system and provide performance-based criteria
for the balance of the design, which will capitalize on the expertise and innovative
capability of design builders to develop a cost-effective, quality health care facility.

As a first step in the process of selecting a design builder, the enclosed Standard
Prequalification Questionnaire (Enclosure B) will be used to evaluate interested design
builders’' ability to satisfactorily construct the proposed project. The Standard
Prequalification Questionnaire reflects criteria required by legislation, customized to
attain the participation of quality design builders having experience, capability, and
capacity specific to the project's requirements. The Standard Prequalification
Questionnaire also requests specific information to ensure appropriate licensure,
insurance, bonding, safety record/procedures, financial capabilities, claim histories, and
legal backgrounds. These criteria are pass/fail and will either qualify or disqualify a
design-build entity. Only prequalified design-build entities will be invited to submit
proposals for the project.

We will return to your Board for approval of the list of Design-Build Entities, which have
successfully completed prequalification, approval of scoping documents/performance
specifications for the project, and approval to solicit proposals from the prequalified
firms.
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Implementation of Strategic Plan Goals

These actions meet the County Strategic Plan Goals of Service Excellence, Fiscal
Responsibility, and Children and Families'" Well-Being by investing in public health
infrastructure and improving access to surgery and emergency services in the southern
and western areas of the County. Completion of this project will provide much needed
improvements to the facility for the residents of the County.

FISCAL IMPACT/FINANCING

Approval of the design-build implementation process and the Standard Prequalification
Questionnaire for the Harbor-UCLA Medical Center S/E Replacement project will not
impact the total project budget of $344.1 million authorized by your Board on
October 17, 2006.

Enclosure A identifies reallocations in the project budget and schedule durations
reflecting the change to design-build contracting with no impact to the project's overall
authorized budget or schedule. These project budget reallocations address the cost of
preparing scoping documents, reassignment of project risk, the design builders' design
and general conditions, and the design-build project sequence.

It is anticipated that the proposed project will be financed initially through the issuance
of tax-exempt commercial paper and, ultimately, the issuance of long-term, tax-exempt
bonds. We will return to your Board with final financing and funding recommendations
upon recommending award of the Design-Build Contract.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Public Works and County Counsel are preparing a standard Design-Build Contract to be
used for this and future design-build projects. The standard Board-directed clauses that
provide for Contract termination, renegotiation, and hiring qualified displaced County
employees will be included.

ENVIRONMENTAL DOCUMENTATION

On April 11, 2006, your Board approved a Mitigated Negative Declaration for the
Harbor-UCLA Medical Center S/E project.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The project is being implemented in phases in order to reduce disruption. The site
preparation activities will reroute, relocate, or replace existing facilities to prepare the
site for construction of the Harbor-UCLA Medical Center S/E building addition. The
contractor for each phase is to coordinate its construction schedule to minimize
disruption of the daily activities of the hospital that will remain fully operational during
these construction activities.

During the completion of project scoping documents, extensive coordination was
performed with the hospital staff to identify and implement measures to mitigate
potential construction conflicts and minimize impacts on hospital operations and
patient care.

CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Health Services, and Public Works.

Respectfully submitted,

DONALD L. WOLFE DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

BRUCE A. CHERNOF, M.D.
Director and Chief Medical Officer

SB:vs

U:\pmdl\health\H-UCLA\MC\S-ERA\Board Letters\DRAFT H-UCLA_Various Actions Board Letter_Short Versionl.doc

Enc. 2

cc: County Counsel
Office of Affirmative Action Compliance
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HARBOR-UCLA MEDICAL CENTER
SURGERY/EMERGENCY REPLACEMENT PROJECT

APPROVE VARIOUS ACTIONS

SPECS. 5110 AND 6779; C.P. 69220

. PROJECT SCHEDULE
Proiect Activit Scheduled Proposed Schedule
J y Completion Date Completion Date
Environmental Documents 04/11/06* 04/11/06*
Make-Ready
Jurisdictional Approvals 06/12/06* 06/12/06*
Construction Award 10/18/06* 10/18/06*
Construction Start 10/19/06* 10/19/06*
Substantial Completion 02/29/08 02/29/08
Surgery/Emergency Building
Jurisdictional Approvals 08/29/07 by design builder**
Construction Award 01/15/08 03/04/08
Construction Start 04/24/08 by design builder**
Substantial Completion 07/10/11 09/25/11
Backfill
Jurisdictional Approvals 06/08/11 06/08/11
Construction Award 01/16/12 01/16/12
Construction Start 04/17/12 04/17/12
Substantial Completion 05/16/13 05/16/13

* |ndicates actual dates

** The design builder will identify schedule for jurisdictional approvals and construction
start date in the Request for Proposal submittal.
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II. PROJECT BUDGET SUMMARY

Approved Impact Proposed
Project of Acr:)tions Project
Budget Budget
Land Acquisition $ 0 $ 0 $ 0
Construction
a) Site Preparation $ 18,200,000 $ 0 $ 18,200,000
b) Surgery/Emergency
Replacement 0
- Base Construction 170,250,000 20,650,000 190,900,000
- Change Order Allowance 25,538,000 (568,000) 24,970,000
Subtotal Construction $ 213,988,000 $ 20,082,000 $ 234,070,000
Plans and Specs $ 32,830,000 $ (17,790,000) $ 15,040,000
Equipment $ 45,380,000 $ 0 $ 45,380,000
Consultant Services $ 33,367,000 $ (2,767,000) $ 30,600,000
Permits and Fees $ 3,707,000 $ 0 $ 3,707,000
County Services $ 12,356,000 $ 4,000 $ 12,360,000
Miscellaneous Expenditures $ 2,472,000 $ 471,000 $ 2,943,000
TOTAL | $ 344,100,000 $ 0 $ 344,100,000
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ENCLOSURE B

HARBOR-UCLA MEDICAL CENTER
SURGERY/EMERGENCY REPLACEMENT PROJECT
APPROVE VARIOUS ACTIONS

SPECS. 5110 AND 6779; C.P. 69220

Standard Prequalification Questionnaire for Design-Build Entities for the
Harbor-UCLA Medical Center Surgery/Emergency Replacement Project



STANDARD PREQUALIFICATION QUESTIONNAIRE
FOR DESIGN-BUILD ENTITIES

FOR THE SURGERY/EMERGENCY REPLACEMENT PROJECT
AT

HARBOR-UCLA MEDICAL CENTER

JUNE 26, 2007

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS
ARCHITECTURAL ENGINEERING DIVISION
900 SOUTH FREMONT AVENUE
ALHAMBRA, CA 91803
(626) 458- 2586
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1.01

INTRODUCTION AND OVERVIEW
GENERAL

Design-Build Entities interested in being invited to propose on the
Harbor-UCLA Medical Center Surgery/Emergency Replacement project
must submit a completed Standard Prequalification Questionnaire (SPQ) as
a mandatory first step in the proposal process. The SPQ shall consist of the
requested information, provided on the forms contained in Sections 2
through 5 of this document. Only prequalified Design-Build Entities will be
invited to submit a proposal for this project.

PROJECT DESCRIPTION

Surgery/Emergency Replacement Project at the Harbor-UCLA Medical
Center (Design-Build Delivery)

The new surgery/emergency addition will be a two-story building plus a
partial basement with a mechanical penthouse and an eight-story elevator
tower connected to the existing hospital. The building addition is estimated
to cost approximately $160 million and will add 190,300 square feet of
hospital facilities. Emergency and trauma functions, including adult and
pediatric triage, observation, diagnostics, and critical care, will occupy the
1st Floor of the new building. The 2nd Floor will house the
Surgery Department, including 16 fully equipped surgery rooms, an
outpatient surgery staging area, and a post anesthesia care unit. The
basement will include central sterile processing. The building addition will
occupy the existing loading dock and ambulance entrance, which is
immediately adjacent to the west side of an existing two-story hospital
facility. Hallways and passages will connect the new building to the existing
building. Ambulance drop-off stations, truck loading docks, and a material
handling area are planned at the rear of the 1st Floor. A new, freestanding
elevated emergency helistop as well as emergency parking will be located in
the service court directly adjacent to the rear of the new surgery/emergency
building. Other site improvements will include new surface parking lots
adjacent to the hospital, public and service driveways, and a new hospital
entrance plaza. The design-construction period is approximately
1100 calendar days from the start of design to substantial construction
completion.



Preliminary Site Construction (Not Design-Build Delivery)

Certain make-ready work, which is outside of the scope of this project, will be
performed by a separate contractor and will be completed prior to initiation of
construction under the Design-Build Contract for the Surgery/Emergency
Replacement project.

Included within the make-ready are new and replacement chillers, which will
be added to the existing Central Plant to improve the operating capacity,
efficiency, and reliability of critical equipment serving the entire medical
center. In addition, an expanded loading dock at the existing warehouse,
interim helistop, and temporary ambulance entrance will be constructed in
advance of the surgery/emergency building. Also, utilities located in the
existing loading dock area will be relocated. This make-ready work, will
prepare the site for construction and provide continuous uninterrupted
services to the hospital during construction.

Scoping documents for the Surgery/Emergency construction will include
Office of Statewide Health Planning and Development (OSHPD)-permitted
plans that will be revised by the Design-Build Entity to reflect programmatic
and technical performance criteria. The Design-Build Entity selected for this
project is expected to complete the construction documents and obtain
OSHPD approval via the OSHPD Change Order submittal process. The
scoping documents will be included in the County's Request for Proposals to
be issued in September 2007. We anticipate substantial project completion
in the second quarter of 2011.

Among other requirements, as reflected in greater detail below, in this
document, the Design-Build Entity must provide evidence of the following:

e Experience in constructing Comparably Sized Design-Build Projects
(see definitions).

e Experience in constructing Comparably Sized Hospital Projects
(see definitions).

e Ability to obtain the specified bonds to qualify to propose the project.

e Ability to provide the specified insurance requirements and a California
Class B, General Building Contractor License, and not have had its
license suspended or revoked by the Contractors State License Board
within the last five years.

e A California Architect's License, and not have had its architect's license
suspended or revoked within the last five years.

e An average experience modifier at or below 1.0 for the past three years.



In accordance with Section 20133 of the California Public Contract Code,
any architect or engineer retained by the County to assist in the development
of the project-specific documents shall not be eligible to participate in the
preparation of a bid with a Design-Build Entity for that project. Therefore, the
following firms, which were retained by the County of Los Angeles to assist in
the preparation of the plans and specifications for the Harbor-UCLA
Surgery/Emergency Replacement project, shall not be allowed to apply for
prequalification nor shall they be allowed to participate in developing a
proposal for the Design-Build Contract:

Leo A. Daly Architects

HKS Architects

Bobrow, Thomas and Associates (BTA) Architects
Jenkins, Gales and Martinez (JGM) Architects
Benito A. Sinclair & Associates

TMAD Taylor and Gaines

Shirmer Engineering

Psomas

Meyer, Mohaddes Associates, Inc.

Lerch Bates & Associates

Law/Crandall

Michael Brandman & Associates
GKKWorks-Vanir

MACTEC

Grimes Surveying and Mapping, Inc.

Sigma Engineering, Inc.

The County is not responsible for any costs that Design-Build Entities may
incur to complete the prequalification process.

The purpose of this SPQ is to provide the Project Evaluation Committee with
sufficient information to determine if a Design-Build Entity is responsible to
satisfactorily perform the proposed work. Used in this context, the term
responsible has reference to trustworthiness, as well as quality, fitness,
capacity, experience, and ability of the Design-Build Entity to satisfactorily
perform the work.

The SPQ submitted must be complete, in the correct format, and submitted
in accordance with the established schedule. All applicable portions of the
attached forms should be completed, with attachments if the space provided
is not sufficient. Any SPQ failing to clearly present all of the requested
information, or failing to be in the format requested, may be considered
nonresponsive and rejected on that basis.

SPQs will be evaluated by the Project Evaluation Committee, comprised of
staff from Public Works, the Chief Administrative Office, and Health



1.02

1.03

Services' staff. In order to be invited to submit a proposal on this project, the
Design-Build Entity must have met the minimum qualifications as set forth in
this document. The minimum qualifications are summarized for
convenience in Section 1.03.

CONTACT INFORMATION (Section 2)

The Design-Build Entity must have completed the information in this section
of this document, including pertinent licenses and registration for both the
Contractor Member and the Architect Member of the Design-Build Entity.

ESSENTIAL REQUIREMENTS FOR QUALIFICATION (Section 3)

There are six subsections in Section 3:

1. Subsection 3.01 addresses the Design-Build Entity's experience. There
are three questions in this subsection. The Design-Build Entity will be
disqualified if the answer to any of questions 3.01.01 through 3.01.03
is No.

2. Subsection 3.02 addresses the Design-Build Entity's financial capability.
There are three questions in this subsection. The Design-Build Entity
will be disqualified if the answer to any of questions 3.02.01 through
3.02.03 is No.

3. Subsection 3.03 addresses the Design-Build Entity's licenses. There
are four questions in this subsection. The Design-Build Entity will be
disqualified if the answer to questions 3.03.01 or 3.03.03 is No. The
Design-Build Entity will be disqualified if the answer to questions 3.03.02
or 3.03.04 is Yes.

4. Subsection 3.04 addresses the Design-Build Entity's safety record.
There is one question in this subsection. The Design-Build Entity will be
disqualified if the answer to this question is No.

5. Subsection 3.05 addresses the Design-Build Entity's legal and
regulatory record. There are 12 questions in this subsection. The
Design-Build Entity will be disqualified in the answer to any of questions
3.05.01 through 3.05.12 is Yes.
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1.05

1.06

1.07

1.08

6. Subsection 3.06 requests additional important information about the
Design-Build Entity. There are nine Requests for Information in this
subsection. The Design-Build Entity is required to submit all of the
requested information. The Design-Build Entity may be disqualified if it
fails to completely and accurately answer these questions. The County
will use the information responsive to these questions to evaluate
whether the Design-Build Entity is responsible to perform the proposed
work.

ORGANIZATION AND STRUCTURE OF THE BUSINESS (Section 4)

The Design-Build Entity must have completed the information in this section
of this document, including pertinent licenses, dates and names for the
Contractor Member of the Design-Build Entity.

OATH OF TRUTHFULNESS (Section 5)

The Contractor Member and the Architect Member of the Design-Build Entity
must both declare under penalty of perjury under the laws of the State of
California, that the information provided in this SPQ is correct. Additionally,
providing false information for this SPQ is, in itself, grounds for
disqualification.

PRESUBMITTAL MEETING

A presubmittal meeting will be held on July 16, 2007, Conference Room B,
2p.m., at the Department of Public Works' Headguarters, 900 South
Fremont Avenue, Alhambra, California 91803-1331, to explain the
prequalification Request for SPQ and criteria and to answer questions that
may arise regarding prequalification.

CLARIFICATIONS REQUESTED BY THE PROJECT EVALUATION
COMMITTEE

The Project Evaluation Committee may request clarification of any response
to a submitted SPQ for the purpose of determining whether the minimum
gualifications have been met. Response to such a request must be in
writing and shall become part of the Design-Build Entity's SPQ. If the
Design-Build Entity fails to respond within seven calendar days of receipt of
the request, this may result in rejection of Design-Build Entity's SPQ as
nonresponsive.

PUBLIC RECORDS

All information submitted will become and remain the property of the County
of Los Angeles, information submitted will not be returned. At such time
Public Works makes a recommendation to the Board of Supervisors in
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connection with this project and the recommendation appears on a
published agenda; all information submitted in response to this solicitation
shall become a matter of public record, except that information that is not a
public record under the California Public Records Act shall not be open to
public inspection. If the Design-Build Entity believes that information
provided is exempt from disclosure as trade secret, confidential, or
proprietary, the Design-Build Entity shall mark the applicable portions of its
submittal as such. Public Works shall not in any way be liable or responsible
for the disclosure of any such records including, without limitation, those so
marked if disclosure is deemed to be required by law or by order of the
Court.  Proposers, which indiscriminately identify all, or most of their
submittal as exempt from disclosure without justification may be deemed
nonresponsive. A Design-Build Entity may be deemed to waive the
confidentiality of all or a portion of its completed questionnaire in the event
the Design-Build Entity elects to appeal the prequalification recommendation
in accordance with applicable law.

METHOD AND DATE OF SUBMITTAL

Six copies of the completed SPQ must be delivered to:

Department of Public Works

Cashier's Office/Public Counter

900 South Fremont Avenue, Mezzanine Floor

Alhambra, CA 91803

The completed SPQ must be received at the above address as follows:

1. No later than 11 a.m., on August 7, 2007, for the Surgery/Emergency
Replacement Project at Harbor-UCLA Medical Center.

2. Submittals received after the time and date indicated above for the
corresponding project will not be accepted.

The SPQ submittal shall be clearly marked with the following identification:
Design-Build Entity Members' Firms/Names

Project: Surgery/Emergency Replacement Project at
Harbor-UCLA Medical Center
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INQUIRIES

Information related to completing this SPQ may be obtained from
Public Works. All questions and responses that make a material change to
the prequalification criteria will be shared with every Design-Build Entity that
requested a Request for SPQ. Questions must be submitted by letter to:

Mr. David Asato

Department of Public Works
Architectural Engineering Division
900 South Fremont Avenue, 8th Floor
Alhambra, CA 91803

Fax: (626) 979-5311

Questions must be received two weeks prior to the submittal deadline. Any
guestions received within two weeks of the deadline will not be considered.
Preliminary project specifications and drawings are available for examination
by appointment only. Upon a written request and on a first-come,
first-served basis, applicants will be allotted a 4-hour appointment to view the
preliminary scoping documents.

REVIEW AND APPEAL

Design-Build Entities will receive written notification within 60 days of receipt
of their SPQ of their preliminary prequalification status. Final prequalification
will be subject to the County of Los Angeles Board of Supervisors for
approval. Prequalification does not guarantee that a Contract will be
awarded by the County.

Design-Build Entities not recommended for prequalification status by the
Project Evaluation Committee and the Director of Public Works, or his
designee, have the right to appeal the determination, provided the
Design-Build Entity gives the Director written notice of its intention to appeal
within five calendar days of the Design-Build Entity's receipt of notification of
the Project Evaluation Committee's findings. Failure of the Design-Build
Entity to provide the Director written notice of intent to appeal the original
decision during that time frame will result in a waiver of all rights to appeal.

The appeal process will involve the following steps:

1. Design-Build Entity is provided with the Project Evaluation Committee's
notification.

2. Design-Build Entity gives written notice to the Director of intent to appeal
within five calendar days of receipt of the Project Evaluation
Committee’s findings. The Design-Build Entity's written notice of intent
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must itemize in appropriate detail each matter the Design-Build Entity
proposes to appeal and factual reasons for the appeal of those matters.

The County will determine if the written notice of intent to appeal was
received within the timeline specified and if it itemized the matters to be
appealed as well as whether the notice of intent presented factual
reasons for the appeal of these matters. If the County determines that
the written notice of intent was not timely, did not itemize the matters to
be appealed, or did not present factual reasons for appeal, the request
for appeal will be denied.

As applicable, the Project Appeal Committee will schedule an informal
hearing and notify the Design-Build Entity of the time and place.

At the hearing, the Design-Build Entity will be given an opportunity to
explain the basis for appeal. The Project Appeal Committee will be
given the right to respond.

Within five calendar days of the hearing, the Project Appeal Committee
will make a recommendation to the Director regarding the Design-Build
Entity's appeal status. The Director, or his designee, will make a
decision on the matter and notify the Design-Build Entity of his decision.
The Director, or his designee, will also inform the Design-Build Entity of
its right to a public appeal to the Board of Supervisors. If the
Design-Build Entity chooses to pursue higher appeal, it may request a
public hearing before the Board of Supervisors. The final determination
of qualification status of all Design-Build Entities will be made by the
Board of Supervisors at a publicly announced Board meeting.

SCHEDULE
Activity Date
Prequalification Period Begins 06/27/07
Presubmittal Meeting 07/16/07
SPQ Due 08/07/07
SPQ Initial Determination 08/22/07
Final SPQ Determination 09/11/07

The County has the right to revise the schedule and extend the
prequalification process. Prequalifications will expire a year from date of
approval by the Board of Supervisors.
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The following are tentative dates for Technical and Cost Proposals and
Construction Contract award. The County reserves the right to revise the
schedule to meet project needs.

Description Date

Request for Proposal Begins 09/12/07
Preliminary Proposal Due 12/18/07
Proposal Presentation 12/19/07

12/20/07
Final Proposal Due 02/06/08
Request for Proposal Initial Determination 02/15/08
Contract Award 03/11/08

1.13 PREQUALIFICATION DEFINITIONS

The following definitions are provided to clarify the terms used in this
prequalification document. If further clarifications are necessary,
Design-Build Entities should request a clarification pursuant to Section 1.10,
and clarifications will be provided to all Design-Build Entities requesting
prequalification status.

Architect Firm Member

For the purposes of this prequalification document, the Design-Build Entity
shall include and name an entity that is engaged in providing professional
architectural services, with architects licensed in the State of California.

Architect Member

For the purposes of this prequalification document, the Design-Build Entity
shall include and name an architect, employed by, or a principal owner or
member of the Architect Firm Member, licensed in the State of California at
the time of prequalification.

Client/Client Organization

For the purposes of this prequalification document, the Client or Client
Organization means the entity that awards a Design, Construction or
Design-Build Contract.

Comparably Sized Design-Build Project

For the purposes of this prequalification document, a Comparably Sized
Design-Build Project means design-build project with a Contract amount of
at least $50 million and this work must have been completed within the past
ten years or in progress under an executed Contract. In order to qualify for

11



the Surgery/Emergency Replacement project, the original Contract amount
may be escalated to current value utilizing annual rates of escalation of
3 percent until December 31, 2003, and 8 percent thereafter. These rates of
escalation shall be applied to the Contract value from the date of Contract
award until the submittal date of this SPQ.

Comparably Sized Hospital Project

For the purposes of this prequalification document, a Comparably Sized
Hospital Project means new construction of an acute care hospital under the
jurisdiction of the OSHPD or a complex renovation or seismic retrofit of a
functioning multistory acute care hospital under the jurisdiction of OSHPD
that has systems requirements similar to those found in a functioning acute
care hospital. The Contract amount of the construction, renovation or
seismic retrofit must have been at least $135 million, and this work must
have been completed within the past ten years or in progress under an
executed Contract. The Original Amount may be escalated to current value
utilizing annual rates of escalation of 3 percent until December 31, 2003, and
8 percent thereafter. These rates of escalation shall be applied to the
Contract value from the date of Contract award until the submittal date of
this SPQ.

Contractor Member

For the purposes of this prequalification document, the Design-Build Entity
means an entity engaged in the business of general building contracting
operating with a State of California Class B, General Building License.

Experience In Construction

For the purposes of this prequalification document, Experience In
Construction means experience directly as a prime contractor, excluding
construction management contracts.

12



Design-Build Entity

For the purposes of this prequalification document, the Design-Build Entity is
defined as a partnership, corporation, or other legal entity that consists of at
minimum a Contractor Member and an Architect Member which will have the
capability to provide appropriately licensed contracting, architectural, and
engineering services required to perform the design build project that is the
subject of this SPQ. In the case of a partnership or other association,
that is not a legal entity, the Design-Build Entity must provide a copy of
the agreement creating the partnership or association and specifying
that all partners or association members agree to be fully liable for the
performance under the design-build contract. Following submittal of
this SPQ for prequalification, the Design-Build Entity may not
substitute other members for those who have been prequalified.

Final Amount

For the purposes of this prequalification document, the Final Amount means
the final Contract amount (including changes) for projects that have been
completed by the Contractor Member or the Architect Member of the
Design-Build Entity. If the project has yet to be completed, list the current
Contract amount and note that it is not the Final Amount.

Joint Venture

For the purposes of this prequalification document, Joint Venture means an
entity applying for prequalification status, which may include two or more
firms applying as a single entity. In the case of a Joint Venture between two
or more construction or other firms seeking prequalification status as a
combined entity, the term Contractor Member and Architect Member shall
apply to every member of that Joint Venture with regard to answering
guestions in this prequalification document pertaining to licenses and past
history.

Original Amount (Consistent with the definition of Final Amount)

For the purposes of this prequalification document, the Original Amount
means the original Construction Contract amount.

Proposed Project

For the purposes of this prequalification document, the Proposed Project
means the project for which the Project Evaluation Committee is accepting
prequalification statements.
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Relevant Experience

For the purposes of this prequalification document, Relevant Experience
means experience working in the design, general contracting or
subcontracting industry and directly involved in the management and
oversight of design and/or building construction.

SECTION 2: DESIGN-BUILD ENTITY CONTACT INFORMATION

2.01 CONTRACTOR MEMBER

Firm Name: Check One: [ ] Corporation
(as it appears on license) [ ] Partnership

L]

[]

Sole Proprietor
Other

Contact Person:

Address:

Phone: Fax:

Contractor's License Number(s):

If firm is a sole proprietor or partnership:

Owner(s) of Company
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2.02 ARCHITECT FIRM MEMBER

Architect Firm's Name:

Check One: [ ] Corporation
[ ] Partnership
[ ] Sole Proprietor

Contact Person:

Address:

Phone: Fax:

Architect Member's Name and License Number(s):

Name:

License:

If firm is a sole proprietor or partnership:

Owner(s) of Company
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2.03 FOR ANY ADDITIONAL FIRM MEMBER OF THE DESIGN-BUILD ENTITY

Additional Member Firm's Name:

Contact Person:

Check One: [ ] Corporation
[ ] Partnership
[ ] Sole Proprietor

Address:

Phone: Fax:

Additional Member's Name and License Number(s):

Name:

License:

If firm is a sole proprietor or partnership:

Owner(s) of Company
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SECTION 3:

3.01

3.01.01

ESSENTIAL REQUIREMENTS FOR QUALIFICATION

Experience

There are three questions in this section. The Design-Build Entity will be
disqualified if the answer to any of questions 3.01.01 through 3.01.03 is
No.

Has the Contractor Member of the Design-Build Entity within the last ten
years, held, or been part of a Joint Venture or other legal entity that
held, a contract directly with a client or client organization for at least
three Comparably Sized Hospital Projects as defined in this SPQ, one
of which was completed or underway within the last three years?

[] Yes [] No

List at least three contracts for Comparably Sized Hospital Projects
completed or underway in the last ten years, including at least one
which was completed or underway within the last three years. Label the
attached sheets: Attachment 3.01.01.A, 3.01.01.B, 3.01.01.C, etc.

In order to qualify for the Surgery/Emergency Replacement project, the
Original Amount may be escalated to current value utilizing annual rates
of escalation of 3 percent until December 31, 2003, and 8 percent
thereafter. These rates of escalation shall be applied to the Contract
value from the date of Contract award until the submittal date of this
SPQ.
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Attachment 3.01.01.A COMPARABLY SIZED HOSPITAL PROJECTS

Project Name: Original Amount: * | Project Type:
OSHPD Jurisdiction: Yes__ No __
OSHPD No.
Client Organization: Final Amount: *
Project Location: Contract Type:
Competitive Bid Lump Sum ____
Negotiated Lump Sum
Cost Plus L
GMP o
Other (Describe below) _
Client Contact Name: Client Contact Telephone:

Client Address:

* Note: If these amounts are price escalated to current value, show escalation computations
in Project Description, below.

Project Description:
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3.01.02.

Has the Architect Member of the Design-Build Entity, within the last
ten years, been the Architect of Record (AOR) for design of at least three
Comparably Sized Hospital Projects as defined in this SPQ, one of which
was completed or underway within the last three years?

[ ] Yes [ ]No

List all contracts for Comparably Sized Hospital Projects completed or
underway in the last ten years, at least one of which was completed or
underway within the last three years. Label the attached sheets:
Attachment 3.01.02.A, 3.01.02.B, 3.01.02.C, etc.

In order to qualify for the Surgery/Emergency Replacement project, the
Original Amount may be escalated to current value utilizing annual
rates of escalation of 3 percent until December 31, 2003, and
8 percent thereafter. These rates of escalation shall be applied to the
Contract value from the date of Contract award until the submittal date
of this SPQ.
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Attachment 3.01.02.A COMPARABLY SIZED HOSPITAL PROJECTS

Project Name: Original Amount: * | Project Type:
OSHPD Jurisdiction: Yes__ No
OSHPD No.
Client Organization: Final Amount: *
Project Location: Contract Type:
Competitive Bid Lump Sum ____
Negotiated Lump Sum
Cost Plus L
GMP -
Other (Describe below)
Client Contact Name: Client Contact Telephone:

Client Address:

* Note: If these amounts are price escalated to current value, show escalation computations
in Project Description, below.

Project Description:
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3.01.03

Has the Contractor Member of the Design-Build Entity, within the last
ten years, held, or was part of a Joint Venture or other legal entity that
held, a Construction Contract directly with the client or client organization
for a Comparably Sized Design-Build Project, as defined in this SPQ?

[ ] Yes [ ]No

List all contracts for Comparably Sized Design-Build Projects
completed or underway in the last ten years. Label the attached
sheets: Attachment 3.01.03.A, 3.01.03.B, 3.01.03.C, etc.

In order to qualify for the Surgery/Emergency Replacement project, the
Original Amount may be escalated to current value utilizing annual
rates of escalation of 3 percent until December 31, 2003, and
8 percent thereafter. These rates of escalation shall be applied to the
Contract value from the date of Contract award until the submittal date
of this SPQ.
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Attachment 3.01.03.A COMPARABLY SIZED DESIGN-BUILD PROJECTS

Project Name: Original Amount: * | Project Type:
OSHPD Jurisdiction: Yes__ No
OSHPD No.
Client Organization: Final Amount: *
Project Location: Contract Type:
Competitive Bid Lump Sum ____
Negotiated Lump Sum
Cost Plus L
GMP -
Other (Describe below)
Client Contact Name: Client Contact Telephone:

Client Address:

* Note: If these amounts are price escalated to current value, show escalation computations
in project description, below.

Project Description:
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3.02

3.02.01

3.02.02

3.02.03

FINANCIAL CAPABILITY

There are three questions in this section. The Design-Build Entity
will be disqualified if the answer to any of these three questions is
No.

Has the Design-Build Entity, or any of its members, included in its
response to this SPQ a notarized letter from an insurance carrier,
licensed to operate in the State of California, that it is willing to issue to
the Design-Build Entity a comprehensive general liability insurance policy
specific to the Proposed Project, with a policy limit of at least
$10,000,000 per occurrence and $50,000,000 aggregate?

[] Yes []No

Has the Design-Build Entity or any of its members included in its
response to this SPQ a notarized letter from an insurance carrier,
licensed to operate in the State of California, that it is willing to issue to
the Design-Build Entity, or its Architect Member, a professional liability
insurance policy specific to the Proposed Project, with a policy limit of at
least $5,000,000 per occurrence and $10,000,000 aggregate for work on
a Design-Build Contract?

[] Yes [] No

Has the Design-Build Entity, or any of its members included in its
response to this SPQ a notarized statement from an admitted surety
insurer, approved by the California Department of Insurance and
authorized to issue bonds in the State of California, which states it is
willing to issue specific to the Proposed Project a performance bond to
the Design-Build Entity or any of its members in the amount of
$160 million?

Note: Notarized statement must be from the surety company, not an
agent or broker.

[] Yes [] No
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3.03

3.03.01

3.03.02

3.03.03

3.03.04

LICENSE

There are four questions in this section. The Design-Build Entity
will be disqualified if the answer to question 3.03.01 or question
3.03.03 is No. The Design-Build Entity will be disqualified if the
answer to question 3.03.02 or question 3.03.04 is Yes.

Does the Contractor Member of the Design-Build Entity possess a valid
and current California Class B, General Contractor's License?

[] Yes []No
Has the Contractor Member of the Design-Build Entity had its

California Contractor's License revoked at any time in the last five
years?

[] Yes []No

Does the Architect Member of the Design-Build Entity possess a valid
and current California Architect's Registration?

[] Yes []No

Has the Architect Member of the Design-Build Entity's California
Architect's Registration been revoked at any time in the last five years?

[ ] Yes [ ]No
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3.04

3.04.01

SAEETY

There is one question in this section. The Design-Build Entity will
be disqualified if the answer to this question is No.

Provide the Experience Modification Rate (EMR - California Workers'
Compensation Insurance) for the Contractor Member of the
Design-Build Entity for each of the last three premium years. If the
Contractor Member is a Joint Venture, provide the EMR for every
member of the Joint Venture for each of the last three premium years.
Has the Contractor Member's average EMR for the past three premium
years been 1.0 or less? If the Contractor Member is a Joint Venture,
has the average EMR for every member of the Joint Venture been
1.0 or less?

Non-Joint Venture

[] Yes [ ]No
EMR Last Year
EMR 2 Years ago
EMR 3 Years ago
EMR Average

Joint Venture

Member Firm Name

[] Yes [ ] No
EMR Last Year

EMR 2 Years ago
EMR 3 Years ago
EMR Average

Member Firm Name

[] Yes [ ] No
EMR Last Year

EMR 2 Years ago
EMR 3 Years ago
EMR Average

(Repeat as necessary for additional Joint Venture members)
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3.05

3.05.01

3.05.02

3.05.03

3.05.04

3.05.05

3.05.06

3.05.07

LEGAL AND REGULATORY

There are 12 questions in this section. The Design-Build Entity will
be disqualified if the answer to any of the 12 questions is Yes.

Has a surety firm completed a contract on behalf of the Contractor
Member, or paid for completion because the Contractor Member of the
Design-Build Entity was terminated for default by a client or client
organization within the last five years?

[] Yes [ ]No

Has the Contractor Member of the Design-Build Entity been terminated
for default by a client or client organization within the last five years?

[] Yes [ ]No

At the time of submitting this prequalification form, is any member of the
Design-Build Entity ineligible to bid on or be awarded a Public Works
Contract pursuant to either Labor Code Section 1777.1 or Labor Code
Section 1777.77?

[ ] Yes [ ]No

At any time during the last five years, has any member of the
Design-Build Entity or any of its owners or officers been convicted of a
crime involving the awarding of a contract of a government construction
project, or the bidding or performance of a Government Contract?

[] Yes [ ]No

At any time during the last five years, has any contract of any member of
the Design-Build Entity been terminated for default by a client or client
organization?

[] Yes [ ]No

In the last five years has any member of the Design-Build Entity been
debarred by any governmental or public agency?

[] Yes [] No

At any time during the last five years has any member of the
Design-Build Entity, or any owner, officer or employee of the
Design-Build Entity submitted a bid for a Public Works Contract, and their
bid was found to be nonresponsive or not responsible?

[ ] Yes [ ]No
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3.05.08

3.05.09

3.05.10

3.05.11

3.05.12

Has any member of the Design-Build Entity or any of its owners, officers,
or partners ever been found liable in a civil suit, or found guilty in a
criminal action, for making any false claim or material misrepresentation
to any public agency or entity?

[] Yes [ ] No

Has any Construction or Design State License Board License held by
any of its owners, officers or partners for each member of the
Design-Build Entity been suspended within the last five years?

[] Yes [] No

At any time during the past five years, has any surety company made
payments on the Contractor Member's behalf as a result of a default, to
satisfy any claims made against a performance or payment bond
issued on the Contractor Member's behalf in connection with a public
construction project, either public or private?

[] Yes [] No

Has any member of the Design-Build Entity or any of its owners,
officers, partners or members ever been convicted of a crime involving
any Federal, State, or local law related to design or construction?

[] Yes [] No
Has any member of the Design-Build Entity, any of its owners, officers,

partners or members ever been convicted of a Federal or State crime
of fraud, theft, or any other act of dishonesty?

[] Yes [] No
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3.06:

3.06.01

3.06.02

3.06.03

3.06.04

3.06.05

ADDITIONAL INFORMATION

The Design-Build Entity is required to submit all of the information
requested by questions 3.06.01 through 3.06.09. The Design-Build
Entity may be disqualified if it fails to completely or accurately
answer these questions. The County will use the information
responsive to these questions, along with any other relevant
information to evaluate whether or not the Design-Build Entity is
responsible to perform the proposed work.

Provide a listing of all serious or willful violations of the
California Occupational Safety and Health Act of 1971, cited and
assessed by Cal OSHA against any member of the Design-Build Entity in
the past five years.

Note: If you have filed an appeal of a citation and the Occupational
Safety and Health Appeals Board has not yet ruled on your appeal,
you need not include information about it.

Provide a listing of all serious or willful violations of the Federal
Occupational Safety and Health Act of 1970, cited and assessed by
the Federal Occupational Safety and Health Administration against any
member of the Design-Build Entity in the past five years.

Note: If you have filed an appeal of a citation and the appropriate
appeals Board has not yet ruled on your appeal, you need not
include information about it.

Provide a listing of all claims, each of which exceeded $50,000, against
either the Contractor Member or the Architect Member of the
Design-Build Entity concerning that member's work, filed by the client or
client organization in court or arbitration in the past five years.

Provide a listing of all claims, each of which exceeded $50,000, that
either the Contractor Member or the Architect Member of the
Design-Build Entity filed in a court or arbitration in the past five years
against a project client or client organization concerning work on a
project or payment for a Contract.

Provide a listing of all periods within the last five years, when any
member of the Design-Build Entity had employees but was without
workers' compensation insurance or state-approved self-insurance?
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3.06.06

3.06.07

3.06.08

3.06.09

Provide a listing of all occasions during the last five years on which any
member of the Design-Build Entity was required to pay either back wages
or penalties for that member’s failure to comply with the state's prevailing
wage laws?

Note: This question refers only to any member's violation of
prevailing wage laws, not to violations of the prevailing wage laws
by a subcontractor.

Provide a listing of all occasions during the past five years on which any
member of the Design-Build Entity has been penalized or required to pay
back wages for failure to comply with the Federal Davis-Bacon prevailing
wage requirements.

Note: This question refers only to any member's violation of
Federal Davis-Bacon prevailing wage laws, not to violations of the
prevailing wage laws by a subcontractor.

Provide a copy of an audited financial statement for all members of the
Design-Build Entity applying for prequalification with accompanying notes
and supplemental information for the last three fiscal years.

Note: A financial statement that is not audited is not acceptable. A
letter verifying availability of a line of credit may also be attached,;
however, it will be considered as supplemental information only,
and is not a substitute for the required financial statement.

Provide a listing of any violations of the Contractors' State License
(Chapter 9 commencing with Section 7000 of Division 3 of the Business
and Professions Code), excluding alleged violations of Federal or State
law including the payment of wages, benefits, apprenticeship
requirements, or personal income tax withholding, or of Federal
Insurance Contribution Act (FICA) withholding requirements settled
against any member of the Design-Build Entity.
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SECTION 4: ORGANIZATION AND STRUCTURE OF THE DESIGN-BUILD ENTITY

For Design Build Entities That Are Corporations:

la. Date incorporated :
1b.  Under the laws of what state:
1c. If your firm has operated under any other business names and/or business licenses
during the last five years, provide those names and licenses below.
Firm Name License Years in Operation
1d.  Provide all the following information for each person who is either (a) an officer of
the corporation (president, vice president, secretary, treasurer), or (b) the owner of
at least ten per cent of the corporation's stock.
. Years with Percent
Name Position . ;
Firm Ownership
le. Identify every firm that any person listed above has been associated with (as

owner, general partner, limited partner or officer) at any time during the last five
years.

Note: For this question, owner and partner refer to ownership of 10 percent
or more of the firm, or 10 percent or more of its stock, if the firm is a
corporation.

Dates of Person's

person’s Name Firm Participation with Firm
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For Design-Build Entities That Are Partnerships:

la. Date of formation:
1b.  Under the laws of what state:
1c. If your firm has operated under any other business names and/or business licenses
during the last five years, provide those names and licenses below.
Firm Name License Years in Operation
1d.  Provide all the following information for each partner who owns 10 percent or more
of the firm.
. Years with Percent
Name Position . .
Firm Ownership
le. Identify every firm that any partner has been associated with (as owner, general

partner, limited partner or officer) at any time during the last five years.

Note: For this question, owner and partner refer to ownership of 10 percent
or more of the firm, or 10 percent or more of its stock, if the firm is a
corporation.

Dates of Person's

Person’s Name Firm Name Participation with Firm
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For Design-Build Entities That Are Sole Proprietorships:

la. Date of commencement of business.
1b.  Social security number of company owner.
1c. If your firm has operated under any other business names and/or business licenses
during the last five years, provide those names and licenses below.
Firm Name License Years in Operation
1d. Identify every construction firm that the business owner has been associated with

(as owner, general partner, limited partner or officer) at any time during the last five
years.

Note: For this question, owner and partner refer to ownership of 10 percent
or more of the firm, or 10 percent or more of its stock, if the firm is a
corporation.

. : Dates of Person's
Person's Name Firm Name . . ) i
Participation with Firm
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For Design-Build Entities That Intend to Make a Bid as Part of a Joint Venture:

la. Date of commencement of Joint Venture.
1b.  Provide all of the following information for each firm that is a member of the Joint
Venture that expects to bid on one or more projects:

Name of firm Percent Ownership of Joint Venture
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For Design-Build Entities that are not a legal entity:

Provide a copy of the Agreement creating the partnership or association and
specifying that all partners or association members agree to be fully liable for the
performance under the Design-Build Contract.
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SECTIONS5 OATH OF TRUTHFULLNESS

*k Kk kK k%

I, the undersigned, certify and declare that | have read all the foregoing
answers to this prequalification questionnaire and know their contents. The matters
stated in the questionnaire answers are true of my own knowledge and belief,
except as to those matters stated on information and belief, and as to those matters
| believe them to be true. | declare under penalty of perjury under the laws of
theStateof California, that the foregoing is true and correct.

Dated:

Contractor Member
(Name of Signatory)

Dated:

Architect Member
(Name of Signatory)

U:\pmdi\health\H-UCLA\MC\S-ERA\Board Letters\S_E Pre-Qual Questionnaire_Draft H_UCLA BL.doc

35



